

1 BILL NO. S-84-12-20

2 SPECIAL ORDINANCE NO. S- 179-84

3 AN ORDINANCE approving Change Order  
4 No. 1 and FINAL, Res. #83-XP-5,  
5 Centennial Industrial & Business  
6 Park, with T-G Excavating, Inc.,  
7 in connection with the Board of  
8 Public Works and Safety.


9 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF  
10 THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 and FINAL, Res.  
12 #83-XP-5, Centennial Industrial & Business Park, with T-G Exca-  
13 vating, Inc., in connection with the Board of Public Works and  
14 Safety, for:


15 This Change Order #1 for Res.  
16 #83-XP-5, Centennial Industrial  
17 & Business Park is a close-out  
18 for the unit price which reflects  
19 a decrease of \$2,064.76. This  
20 decrease is related directly to  
21 the field measurement adjusting  
22 the originally estimated quan-  
23 tities;

24 involving a net decrease of Two Thousand Sixty-Four and 76/100  
25 Dollars (\$2,064.76), all as more particularly set forth in the  
26 specifications, and which is on file with the Office of the Board  
27 of Public Works and Safety, and is by reference incorporated  
28 herein, made a part hereof and is hereby in all things ratified,  
29 confirmed and approved.

30 SECTION 2. That this Ordinance shall be in full force  
31 and effect from and after its passage and any and all necessary  
32 approval by the Mayor.

33   
Councilmember

34 APPROVED AS TO FORM  
35 AND LEGALITY

36   
Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Henry, seconded by Alex, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ .M., E.S.

DATE: 12-11-84

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Dulavis, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	_____	_____	_____	<u>✓</u>	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 12-18-84

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 1-179-84 on the 18th day of December, 1984,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Ray A. Ebert  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 20th day of December, 1984, at the hour of 10:00 o'clock 10 .M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 20th day of December, 1984, at the hour of 2:00 o'clock 2 .M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



CHANGE ORDER

Orig. - Board copy

Change Order No. 1 and FINAL  
 Project No. \_\_\_\_\_  
 Name of Project CENTENNIAL INDUSTRIAL & BUSINESS PARK

Resolution No. 83-XP-5  
 Board Order No. 177-83  
 Date NOVEMBER 13, 1984

To: T-G EXCAVATING, INC.

(Contractor)

74-147-4

11/28/84

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		"SEE ATTACHMENT"			
Total Decrease				12,008.99	
Total Increase					9,944.23
Net (Decrease) ( <del>Increase</del> )				2,064.76	
Contract Price					

The sum of \$ 2,064.76 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>174,227.75</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>174,227.75</u>
New Contract Price Including This Change Order	\$ <u>172,162.99</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be NO CHANGE. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: John C. Alkhat (Chief Water Engineer) Date 11/27/84Accepted by: Thomas M. Stockamp, Pres. (Contractor) Date 11/16/84Approved by: David J. Kuntz (Director of Water Resources) Date \_\_\_\_\_Approved by: Robert R. Smith (Chm. Bd. of Works) Date 11-28-84Robert R. Smith (Member Bd. of Works) Date 11-28-84Lawrence D. Ponzio (Member Bd. of Works)Attested by: Debra D. Johnson (Clerk) Date 11-28-84



ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	(351) L.F.	16" CL-50 D.I. WATER MAIN	18.42	6,465.42	
2	(89) L.F.	12" CL-50 D.I. WATER MAIN	13.80	1,228.20	
9	2 EA.	12" x 22 $\frac{1}{2}$ " <sup>o</sup> ELL (RESTRAINED)	253.00		506.00
2	(1) EA.	TYPE III FIRE HYDRANT ASSEMBLY ON 16"	1,452.00	1,452.00	
7	(4) L.F.	ASPHALT PAVEMENT REPLACEMENT	13.78	55.12	
9	771 L.F.	BROADCAST SEEDING	1.27		979.17
0	(5975)	SEED & MULCH	0.47	2,808.25	
1	1 EA.	LOWER 12" WATER MAIN	1,500.00		1,500.00
2	1 EA.	RAISE FIRE HYDRANT - 30"	525.00		525.00
3	360 L.F.	16" CL-50 D. I. PIPE	13.37		4,813.20
4	54.9 L.F.	12" CL-50 D. I. PIPE	8.92		489.70
5	1 EA.	16"x16"x6" TEE	302.48		302.48
5	1 EA.	FIRE HYDRANT & ASSEMBLY	828.68		828.68
Total Decrease				12,008.99	
Total Increase					9,944.23
Net (Decrease) ( <del>Increase</del> )				2,064.76	
Contract Price					



Change Order No. ONE

Resolution No. 83-XP-5

Board Order No. 177-83

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This change order is a close-out for the unit price  
contract 83-XP-5, which reflects a decrease of \$2,064.76. This decrease  
in the contract price is related directly to the final field measurements  
adjusting the originally estimated quantities.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X  
If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

Gregory J. Merrill  
Gregory J. Merrill, Project Engineer




BILL NO. S-84-12-20

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order No. 1 and FINAL, Res. #83-XP-5,  
Centennial Industrial & Business Park, with T-G Excavating, Inc., in  
connection with the Board of Public Works and Safety

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

THOMAS C. HENRY, CHAIRMAN




MARK E. GIAQUINTA, VICE CHAIRMAN

CHARLES B. REDD



JAMES S. STIER



DONALD J. SCHMIDT

CONCURRED IN 12-19-84  
SANDRA E. KENNEDY, CITY CLERK



TITLE OF ORDINANCE Change Order #1 (Final) Res. 83-XP-5, Centennial Industrial & Business Park

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE This Change Order #1 for Res. #83-XP-5, Centennial Industrial

& Business Park is a close-out for the unit price which reflects a decrease  
of \$2,064.76. This decrease is related directly to the field measurement  
adjusting the originally estimated quantities. T-G Excavating is the contractor.

EFFECT OF PASSAGE To facilitate completion of this project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease \$2,064.76

ASSIGNED TO COMMITTEE \_\_\_\_\_